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Moore, Gary [Moore.Gary@epa.gov]

1/14/2019 11:15:21 PM

Gray, David [gray.david@epa.gov]; Edlund, Carl [Edlund.Carl@epa.gov]

Smith, Monica [smith.monica@epa.gov]; Petersen, Chris [petersen.chris@epa.gov]; Crossland, Rennie
[Crossland.Ronnie@epa.gov]; Webster, Susan [webster.susan@epa.gov]; Delgado, Paige [Delgado.Paige@er
Martin, John [martin.john@epa.gov]

F.J. Doyle Salvage Site

On 1/14/19, full crews worked a full day on the restoration of previously
excavated residential properties; excavation of PCBs and heavy metal
contaminated soils; and disposal of TSCA and Non-TSCA soils. The above
activities will continue tomorrow. The completion of this project is anticipated by
mid-February.
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